

FoodFinder — Progress Report 3

Course: CS 375 — Web Development

Repository: <https://github.com/VincentYuann/Food-Finder>

Reporting period: Week of August 9 – August 15, 2026

Group members: Jeffrey Cheung, Vincent Yuan, Alvin Cheung

1. Contract Feature Checklist

- ☒ **User accounts, profile, login/password**
 - ☒ **Restaurant search (via Google Places or Yelp API) + save to a personal list**
 - ☒ **Lobby creation and joining** (friends join a lobby for an outing)
 - ☐ **Voting system** — friends pick from saved restaurants, majority wins
 - ☒ **Real-time lobby chat (WebSocket)**
 - ☐ **Account archive** — past visited restaurants + past lobby chats
-

2. Work Completed Last Week

Jeffrey Cheung — implemented real-time chat, the fifth contract feature, across 5 commits.

- Attached Socket.IO to the existing Express server so live chat shares one port. The handshake authenticates with the same HttpOnly JWT cookie the REST API uses
- Added lobby close/delete controls and extracted the helpers each page had been duplicating into `api.js` (881 insertions, 738 deletions)

Vincent Yuan — 8 commits repairing frontend-to-backend communication.

- Traced and fixed the cookie configuration that was blocking authenticated cross-origin requests, over three commits in `userController.js`, including the logout rebound bug
- Reverted the attempt to hide the backend URL in `.env`; the vanilla frontend has no build step to substitute the value, so `API_BASE_URL` is derived from `window.location.hostname` in `api.js`
- Converted the frontend to ES modules, with `api.js` exporting the shared helpers and each page script importing them, replacing the global-script arrangement that an earlier attempt at `"type": "module"` had broken

Alvin Cheung — added member ready-status, across 6 commits.

- Added a `ready` boolean to `LobbyMember` in `schema.prisma` so a lobby can track who has confirmed before an outing starts
 - Gated lobby closing on it: the creator can only close once every other member is marked ready (52 insertions in `lobby.js`)
 - Reworked how members render, showing a Ready button to members and a Close button to the creator, and removed a stray committed image asset
-

3. Planned Work for the Coming Week

Group priority: the voting system, the last contract feature with a foundation already in place. The account archive still has no work at all.

Jeffrey Cheung

- Wire the personal saved list into the dashboard UI (carried over from Report 2)
- Begin the **account archive**, the only contract feature not started

Vincent Yuan

- **Rebuild the test suite.** `backend/tests/` was deleted in `f2c02e8` rather than repaired, so the project now has no tests while `npm test` still invokes Jest — this is a regression from the plan in Report 2
- Restore a per-environment backend URL that does not depend on a build step

Alvin Cheung

- Build the **voting UI**. The Vote button still fires a "coming soon" alert, though `POST` and `GET /api/lobbies/:id/votes` both work
- Implement the **majority-wins calculation** — tally votes per restaurant, compare against member count, set `chosen_restaurant_id` automatically

4. Git Contributors

Output of `git log --all | grep 'Author:' | sort | uniq`:

```
Author: Alvin Cheung <ac4633@drexel.edu>
Author: Jeffrey <jc4759@drexel.edu>
Author: Vincent Yuan <vincentyuan1020@gmail.com>
```