

FoodFinder — Progress Report 2

Course: CS 375 — Web Development

Repository: <https://github.com/J-Cheung123/foodfinder>

Reporting period: Week of August 2 – August 8, 2026

Group members: Jeffrey Cheung, Vincent Yuan, Alvin Cheung

1. Contract Feature Checklist

- ☒ **User accounts, profile, login/password**
 - ☒ **Restaurant search (via Google Places or Yelp API) + save to a personal list**
 - ☒ **Lobby creation and joining** (friends join a lobby for an outing)
 - ☐ **Voting system** — friends pick from saved restaurants, majority wins
 - ☐ **Real-time lobby chat (WebSocket)**
 - ☐ **Account archive** — past visited restaurants + past lobby chats
-

2. Work Completed Last Week

Alvin Cheung — implemented restaurant search, the second contract feature.

- Chose Google Places over Yelp Fusion and validated the free tier
- Wrote `googlePlacesService.js` and extended the restaurant routes with search, details-with-caching, and save-to-cache endpoints (337 lines added)
- Built the search UI — `search.html` and `search.js`, 664 lines — with geolocation, an adjustable radius, and result cards

Vincent Yuan — refactoring and integration work across 6 commits.

- Refactored the restaurant routes, moving request handling out of `restaurantRoutes.js` into a dedicated `restaurantController.js` and cleaning up the corresponding frontend (772 insertions, 626 deletions)
- Removed the friend controller and routes per the group's scope decision
- Handled two merges from the shared remote

Jeffrey Cheung — implemented the lobby system, then recovered it.

- Built `lobbyController.js` with 14 endpoint handlers, plus `isLobbyMember` and `isLobbyCreator` middleware; lobby routes previously had no authorization checks
 - Implemented join-by-invite-code; codes were generated but nothing consumed them, so joining was impossible
 - Built the lobby page (`lobby.html`, `lobby.js`) and wired the dashboard's create and join forms
-

3. Planned Work for the Coming Week

Group priority: the voting system and real-time chat — the two remaining contract features with active work. The account archive has not been started.

Jeffrey Cheung

- Implement the **majority-wins calculation** — tally votes per restaurant, compare against member count, set `chosen_restaurant_id` automatically (carried over; the lobby foundation it needs is now in place)
- Build the voting UI, which has no client-side logic yet

Vincent Yuan

- **Integrate WebSockets for live chat.** The message table and REST endpoints are already working, so this is live push only. Note that the JWT cookie is `httpOnly` with `sameSite: 'strict'`, so the token cannot be read by client JavaScript and is not sent on a cross-origin handshake — this needs either same-origin serving or a short-lived ticket endpoint
- **Repair the test suite** (carried over). It uses CommonJS `require` through `jest.mock()` hoisting in an ESM project and does not run at all

Alvin Cheung

- Wire the personal saved list into the dashboard UI
- Fill in the four CSS files, all still empty (carried over) — the app has no styling

4. Git Contributors

Output of `git log --all | grep 'Author:' | sort | uniq:`

```
Author: Alvin Cheung <ac4633@drexel.edu>
Author: Jeffrey <jc4759@drexel.edu>
Author: Vincent Yuan <vincentyuan1020@gmail.com>
```